

Communication

Date	15 March 2026
Team ID	XXXXXX
Project Name	OptiCrop – Smart Agricultural Production Optimization Engine
Maximum Marks	1 Mark

Communication Plan

Effective communication ensured smooth collaboration during the OptiCrop project. The team used regular meetings and online tools to track progress, resolve issues, and coordinate project activities.

S.No	Communication Type	Frequency	Channel/Tool	Participants	Purpose
1	Team Standup	Daily	WhatsApp/Google Meet	Team Members	Discuss daily tasks
2	Progress Update	Weekly	GitHub/Meet	Team & Mentor	Review progress
3	Issue/Bug Discussion	As Needed	WhatsApp/GitHub	Developers	Resolve issues
4	Stakeholder Review	Bi-Weekly	Google Meet	Guide & Team	Collect feedback
5	Final Demo Rehearsal	Once	Offline/Meet	Entire Team	Prepare final demo
6	Project Submission	Once	GitHub/APSCHE	Team	Submit project

Communication Challenges & Resolutions

S.No	Challenge Faced	Resolution / Action Taken
1	Requirement clarification	Held mentor meetings
2	GitHub collaboration issues	Used proper commits and repository management
3	Model integration errors	Performed testing and debugging