

Initial Project Planning - OptiCrop								
Sprint	Epic	User Story No.	User Story	Points	Priority	Team	Start	End
Sprint-1	Requirement Analysis	USN-1	Analyze farmer requirements and soil parameters	2	High	Team	15 Mar 2026	20 Mar 2026
Sprint-1	Dataset	USN-2	Collect and preprocess crop & soil dataset	3	High	Team	21 Mar 2026	28 Mar 2026
Sprint-2	ML Model	USN-3	Train crop recommendation model	5	High	Team	29 Mar 2026	10 Apr 2026
Sprint-2	Backend	USN-4	Develop Flask API for prediction	3	Medium	Team	11 Apr 2026	18 Apr 2026
Sprint-3	Frontend	USN-5	Create web interface for farmers	3	Medium	Team	19 Apr 2026	28 Apr 2026
Sprint-3	Testing	USN-6	Test, deploy and document the project	2	High	Team	29 Apr 2026	05 May 2026